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ESTIMATE RUN 11/18/2004

ESTIMATE SUMMARY 13:41:45

CONTID: C14706 ESTIMATE NO: 0006 PROG 2002

PCN: 14706-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287: Virginia Dale N & S PERCENT TIME:

PROJECT NO: NH 2873-134

US 287: Virginia Dale N & S

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 11/18/2004 DATE TIME STARTED 05/10/2004

1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN

DATE AWARDED 04/16/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/10/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/10/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,542,337.15 PARTICIPATING $ $ 9,505.75

AWARD PROJECT AMT: 4,582,362.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -47.84

SECURITIES ENCUMBERED 47.84

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.66

93.0 TIME ALLOW:

ORIG TIME ALLOW:

128 WORK DAYS

WORK DAYS125

45.72%

3,008,509.72

9,505.75

9,505.75

9,505.75

$

$

$

$

2,533,827.43

0.00

2,533,827.43

846.95

2,534,674.38

-2,458.24

2,458.24

2,534,674.38

0.00

AMOUNT DUE 2,534,674.38 9,505.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,505.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14706-BID ESTIMATE RUN 11/18/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0006 13:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 900.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

202-00090

0010 REMOVAL OF CURB 6,000.000 5,241.000

LF 0.000 0.00

0.90000 5,241.000 4,716.90

202-00201

0015 *REMOVAL OF ASPHALT MAT (PLANING) 8,500.000 2,412.000

SY 0.000 0.00

2.25000 2,412.000 5,427.00

202-00240

0017 REM ASPHALT MAT (PLANING)(SPECIAL) MCR LN#7 5,200.000 5,184.000

SY 0.000 0.00

3.25000 5,184.000 16,848.00

202-00246

0020 *REMOVAL OF BRIDGE RAILING 250.000 250.000

LF 0.000 0.00

4.95000 250.000 1,237.50

202-00425

0025 *REMOVAL OF GROUND SIGN 6.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

202-00810

0030 *REMOVAL OF SIGN PANEL 22.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

202-00821

0035 *REMOVAL OF GUARDRAIL TYPE 3 2,846.000 2,846.000

LF 0.000 0.00

6.00000 2,846.000 17,076.00

202-01130

0040 *REMOVAL OF END ANCHORAGE 21.000 17.000

EACH 0.000 0.00

90.00000 17.000 1,530.00

202-01300

0045 BLADING 200.000 9.000

HOUR 0.000 0.00

75.00000 9.000 675.00

203-01500

0050 *EROSION LOG 350.000 60.000

LF 290.000 1,450.00

5.00000 350.000 1,750.00

208-00005
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PCN: 14706-BID ESTIMATE RUN 11/18/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0006 13:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00070

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 8.000 0.000

EACH 0.000 0.00

126.00000 0.000 0.00

210-00011

0065 *SEEDING (NATIVE) 2.500 0.000

ACRE 0.000 0.00

505.00000 0.000 0.00

212-00006

0070 *SOIL PREPARATION (SPECIAL) 2.500 0.000

ACRE 0.000 0.00

2,805.00000 0.000 0.00

212-00047

0075 *MULCHING (WEED FREE HAY) 2.500 0.000

ACRE 0.000 0.00

805.00000 0.000 0.00

213-00002

0080 *MULCH TACKIFIER 500.000 0.000

LB 0.000 0.00

2.55000 0.000 0.00

213-00061

0085 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 16,000.000 4,333.050

TON 0.000 0.00

7.25000 4,333.050 31,414.61

304-06009

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 67.280 52.060

TON 15.220 1,141.50

75.00000 67.280 5,046.00

403-00720

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-34) 115,000.000 56,821.510

TON 0.000 0.00

32.31000 56,821.510 1,835,902.99

403-33831

0097 HBP (GR S) (100) (PG 58-34) HBP (GR-S) (100)(PG 
58-34)(SPECIAL)

1,316.230 1,316.230

TON 0.000 0.00

45.00000 1,316.230 59,230.35

403-33831

0100 RIPRAP (9 INCH) 32.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

506-00209
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PCN: 14706-BID ESTIMATE RUN 11/18/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0006 13:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0105 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 10.000 0.000

TON 0.000 0.00

300.00000 0.000 0.00

507-00400

0110 WATERPROOFING (MEMBRANE) 572.000 0.000

SY 0.000 0.00

25.50000 0.000 0.00

515-00120

0115 *BRIDGE EXPANSION DEVICE (0-2 INCH) 268.000 0.000

LF 0.000 0.00

100.00000 0.000 0.00

518-01002

0120 12 INCH CORRUGATED STEEL PIPE 135.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

603-10120

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 10,413.500 10,413.500

LF 0.000 0.00

15.00000 10,413.500 156,202.50

606-00301

0130 *GUARDRAIL TYPE 3 (SPECIAL) 1,013.000 1,013.000

LF 0.000 0.00

38.00000 1,013.000 38,494.00

606-00305

0135 *TRANSITION TYPE 3G 8.000 8.000

EACH 0.000 0.00

900.00000 8.000 7,200.00

606-01370

0140 *TRANSITION TYPE 3J 10.000 10.000

EACH 0.000 0.00

635.00000 10.000 6,350.00

606-01385

0145 *END ANCHORAGE TYPE 3K 10.000 10.000

EACH 0.000 0.00

720.00000 10.000 7,200.00

606-01390

0150 *TRANSITION TYPE 3L 12.000 12.000

EACH 0.000 0.00

600.00000 12.000 7,200.00

606-01395

0155 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 32.000 28.000

EACH 0.000 0.00

1,550.00000 28.000 43,400.00

606-02001
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PCN: 14706-BID ESTIMATE RUN 11/18/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0006 13:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0160 *BRIDGE RAIL TYPE 10R 278.000 278.000

LF 0.000 0.00

70.00000 278.000 19,460.00

606-11010

0163 RES BRIDGE RAILING MCR LN# 4 RESET BRIDGE RAILING TY-3 640.000 640.000

LF 0.000 0.00

16.28000 640.000 10,419.20

210-00425

0165 *CURB TYPE 6 (SECTION M) 8,000.000 0.000

LF 0.000 0.00

4.25000 0.000 0.00

609-60011

0170 *DELINEATOR (TYPE I) 1,048.000 0.000

EACH 99.000 1,410.75

14.25000 99.000 1,410.75

612-00001

0175 *DELINEATOR (TYPE II) 191.000 0.000

EACH 7.000 108.50

15.50000 7.000 108.50

612-00002

0180 *DELINEATOR (TYPE III) 180.000 0.000

EACH 29.000 507.50

17.50000 29.000 507.50

612-00003

0185 *SIGN PANEL (CLASS I) 105.000 0.000

SF 0.000 0.00

13.50000 0.000 0.00

614-00011

0190 *STEEL SIGN POST (2 INCH ROUND) 96.000 0.000

LF 0.000 0.00

11.50000 0.000 0.00

614-01502

0195 *RUMBLE STRIP 59,299.000 0.000

LF 0.000 0.00

0.15000 0.000 0.00

614-80385

0200 *WEATHER MONITORING SYSTEM 1.000 0.950

L S 0.000 0.00

25,000.00000 0.950 23,750.00

614-86740

0200 MATERIAL ALLOWANCE MAT FOR WEATHER STA. 0.050

L S 0.000 0.00

16,938.98000 0.050 846.95
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PCN: 14706-BID ESTIMATE RUN 11/18/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0006 13:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0205 EMBANKMENT PROTECTOR TYPE 3 6.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

615-00030

0210 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.000 0.00

26,000.00000 0.800 20,800.00

625-00000

0212 CONST SURVEYING (HOUR) ADDED CONST. SURVEYING PER 
105.08

15.500 15.500

HOUR 0.000 0.00

100.00000 15.500 1,550.00

625-00001

0215 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

58,160.00000 1.000 58,160.00

626-00000

0220 *EPOXY PAVEMENT MARKING 1,307.000 0.000

GAL 0.000 0.00

46.00000 0.000 0.00

627-00005

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

150.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

627-30405

0230 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

48.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-30410

0235 *FLAGGING 4,500.000 2,538.250

HOUR 14.500 304.50

21.00000 2,552.750 53,607.75

630-00000

0240 *PILOT CAR OPERATION 1,000.000 329.500

HOUR 0.000 0.00

20.00000 329.500 6,590.00

630-00001

0245 *TRAFFIC CONTROL INSPECTION 75.000 62.000

DAY 13.000 975.00

75.00000 75.000 5,625.00

630-00007

0250 *TRAFFIC CONTROL MANAGEMENT 125.000 67.000

DAY 4.000 1,560.00

390.00000 71.000 27,690.00

630-00012
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PCN: 14706-BID ESTIMATE RUN 11/18/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0006 13:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 3.500

EACH 0.000 0.00

25.00000 3.500 87.50

630-80341

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000 40.500

EACH 0.000 0.00

60.00000 40.500 2,430.00

630-80342

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

75.00000 4.000 300.00

630-80343

0270 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

12,531.75000 1.500 18,797.63

630-80355

0275 *DRUM CHANNELIZING DEVICE 48.000 24.000

EACH 0.000 0.00

40.00000 24.000 960.00

630-80360

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000

EACH 0.000 0.00

45.00000 2.000 90.00

630-80363

0285 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

630-80370

0290 *TRAFFIC CONE 250.000 100.000

EACH 0.000 0.00

6.00000 100.000 600.00

630-80380

0295 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

630-80510

0300 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

630-85010

0305 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14706-BID ESTIMATE RUN 11/18/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0006 13:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0310 F/A ASPHALT PAVEMENT INCENTIVE 300,000.000 6,453.240

F A 0.000 0.00

1.00000 6,453.240 6,453.24

700-70012

0315 F/A ON-THE-JOB TRAINEE 1,696.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0320 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 48.000 48.00

1.00000 48.000 48.00

700-70022

0325 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0330 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0400 FLASH BEACON (SOLAR) MCR LINE #2 FLASH BEACON (SOLAR) 2.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

630-80002

0405 END ANCHOR (NONFLARED) MCR LINE #3 END ANCHOR 
(NONFLARE)

2.000 2.000

EACH 0.000 0.00

1,875.00000 2.000 3,750.00

606-02003

0410 F/A CELL PHONE SERV PROVIDE CELL PHONE SERVICE - 3 
USERS ON PROJECT

2,000.000 1,031.510

F A 0.000 0.00

1.00000 1,031.510 1,031.51

700-70222

CAT 0200 $7,505.75 2,512,574.38CURRENT AMT 5,520,237.15 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002

0340 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,100.00000 1.000 7,100.00

620-00012
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PCN: 14706-BID ESTIMATE RUN 11/18/2004

PROJECT: NH 2873-134 ESTIMATE NO: 0006 13:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 SANITARY FACILITY 3.000 2.000

EACH 1.000 2,000.00

2,000.00000 3.000 6,000.00

620-00020

CAT 0400 $2,000.00 22,100.00CURRENT AMT 22,100.00 $$

PROJECT TOTAL 9,505.75 $ 2,534,674.38CURRENT AMT 5,542,337.15 $$


